

VIRIP UPCOMING PROCUREMENTS

Activity Reference No. / Description:	Method of Procurement	Component	Category	Process Status	Activity Status	Estimated Date of Release to Market
VU-MIPU-49346-CW-RFB / Pentecost - Improvement to South Pentecost Road	RFB	Road Reconstruction & Improvement	Works	Under Review	Cleared	2018/05/07
VU-MIPU-120264-CW-RFQ / Public Buildings - Erromango - Construction of new Dispensary facilities on 3 sites	RFQ	Public Building Reconstruction & Improvement	Works	Not Submitted	New	2019/08/03
VU-MIPU-120263-CW-RFQ / Schools - Package 9 - Efate - Kawenu Primary School	RFQ	School Reconstruction & Improvement	Works	Not Submitted	New	2019/07/20
VU-MIPU-120262-CW-RFQ / Pentecost - Lesa-Lekasubu Road Improvements	RFQ	Road Reconstruction & Improvement	Works	Not Submitted	New	2019/07/13
VU-MIPU-120862-CW-DIR / Improvement Works at Bwatnapni-Elislis Hill	DIR	Road Reconstruction & Improvement	Works	Not Submitted	New	2019/08/24
VU-MIPU-120857-CW-DIR / Improvement Works at Loltong Hill IBC3	DIR	Road Reconstruction & Improvement	Works	Not Submitted	New	2019/08/24
VU-MIPU-120855-CW-DIR / Improvement Works at Loltong Hill - IBC1	DIR	Road Reconstruction & Improvement	Works	Not Submitted	New	2019/08/24
VU-MIPU-120858-CW-DIR / Improvement Works at Loltong Hill IBC4	DIR	Road Reconstruction & Improvement	Works	Not Submitted	New	2019/08/24
VU-MIPU-120861-CW-DIR / Improvement Works at Loltong Hill IBC6	DIR	Road Reconstruction & Improvement	Works	Not Submitted	New	2019/08/24

VIRIP UPCOMING PROCUREMENTS

Activity Reference No. / Description:	Method of Procurement	Component	Category	Process Status	Activity Status	Estimated Date of Release to Market
VU-MIPU-120856-CW-DIR / Improvement Works at Lol tong Hill - IBC2	DIR	Road Reconstruction & Improvement	Works	Not Submitted	New	2019/08/24
VU-MIPU-120863-CW-DIR / Improvement Works at Bwatnapni-Elislis Hill	DIR	Road Reconstruction & Improvement	Works	Not Submitted	New	2019/08/24
VU-MIPU-120859-CW-DIR / Improvement Works at Lol tong Hill IBC5	DIR	Road Reconstruction & Improvement	Works	Not Submitted	New	2019/08/24

Notes

- 1. Cleared procurements have been approved by the World for issue to the market.
- 2. Updated Procurement Plans are generally published at the end of the month.

Method of Procurement Explained
RFB Request for Bids
RFQ Request for Quotation
DIR Direct Contracting
CQS Consultant Quality Selection
CDS Consultant Direct Selection
INDV..... Individual Consultant Selection